COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2002

ESTI MATE SUMVARY 09: 59: 04
CONTI D: C11848 ESTI MATE NO. 0023 PROG SPEC YR 1999
PCN: 11848- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 330.0 DAYS TIVE ALLOW 460 WORK DAYS
FOXTON RD. TO EAGLECLI FF RD. PERCENT TIME:  71.74 ORI G TIME ALLOW 460 WORK DAYS
PROJIECT NO. NH 2854- 068
FOXTON RD. TO EAGLECLI FF RD.
NAME OF ROAD: Us 285
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 31/ 2002 DATE TI ME STARTED 10/01/2000
9002 N. MOORE RD. DATE LET 08/ 10/ 2000 DATE WORK BEGAN
DATE AWARDED 08/ 25/ 2000 DATE TI ME STOPPED 06/19/2003
DATE CONTRACT EXECUTED  09/12/2000 DATE ACCEPTED 06/ 19/ 2003
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 10/ 01/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 22,465, 179. 42 PARTI Cl PATI NG $ 19,713,257.14 $ 1,292, 042. 00
AWARD PRQJECT AMT: $ 21,100, 930. 37 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 87. 75% TOTAL EARNI NGS 19, 713, 257. 14 1,292, 042. 00
FUNDS AVAI LABLE: $ 2,751,922.28 STOCKPILED MATERI ALS 127, 405. 88 -67,636. 48
GROSS EARNI NGS 19, 840, 663. 02 1, 224, 405. 52
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 316, 513. 96 0. 00
SECURI TI ES ENCUVBERED 316, 513. 96 0.00
NET EARNI NGS 19, 840, 663. 02 1, 224, 405. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANVOUNT DUE 19, 840, 663. 02 1, 224, 405. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 224, 405. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
477, 384. 68000 1. 000 477, 384. 68
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1.000 0. 640
LS 0. 000 0. 00
21, 059. 52000 0. 640 13, 478. 09
0015 202-00001 REMOVAL OF STRUCTURE 16. 000 13. 000
EACH 2.000 625. 10
312. 55000 15. 000 4, 688. 25
0020 202-00011 TREE TRI MM NG 0. 000 0. 000
EACH 0. 000 0. 00
384. 86000 0. 000 0. 00
0025 202-00020 REMOVAL OF CONCRETE BOX CULVERT 1. 000 1.000
EACH 0. 000 0. 00
4,777. 33000 1. 000 4,777.33
0030 202-00026 REMOVAL COF SLOPE AND DI TCH PAVI NG 0. 000 0. 000
SY 0. 000 0. 00
6. 40000 0. 000 0. 00
0035 202-00035 REMOVAL OF PI PE 1, 943. 000 1, 664. 000
LF 274.000 2,613. 96
9. 54000 1, 938. 000 18, 488. 52
0040 202-00090 *REMOVAL OF DELI NEATOR 178. 000 132. 000
EACH 0. 000 0. 00
4. 40000 132. 000 580. 80
0045 202-00203 REMOVAL OF CURB AND GUTTER 1, 384. 000 1, 164. 000
LF 0. 000 0. 00
7.76000 1,164. 000 9, 032. 64
0050 202-00215 *REMOVAL OF CONCRETE PAVEMENT ( PLANI NG) 280. 000 280. 000
SY 0. 000 0. 00
13. 20000 280. 000 3,696. 00
0055 202- 00250 *REMOVAL OF PAVEMENT MARKI NG 54, 007. 000 25, 373. 000
SF 1, 566. 000 2,583.90

1. 65000 26, 939. 000 44, 449. 35



CONTI D C11848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 REMOVAL OF GROUND SIGN 179. 000 71. 000
EACH 0. 000 0. 00
25. 76000 71. 000 1,828. 96
0065 202-00821 *REMOVAL OF SI GN PANEL 16. 000 16. 000
EACH 0. 000 0. 00
109. 96000 16. 000 1, 759. 36
0070 202-00825 *REMOVAL OF FLASHI NG BEACON 4.000 4.000
EACH 0. 000 0. 00
219. 92000 4.000 879. 68
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PVENT 1. 000 1. 000
Ls 0. 000 0. 00
2, 748. 96000 1. 000 2,748. 96
0080 202-01000 *REMOVAL OF FENCE 18, 604. 000 17, 780. 000
LF 0. 000 0. 00
0. 77000 17, 780. 000 13, 690. 60
0085 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 165. 000 1, 165. 000
LF 0. 000 0. 00
3.74000 1, 165. 000 4,357.10
0090 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
305. 37000 1. 000 305. 37
0095 202-04002  CLEAN CULVERT 2.000 1. 000
EACH 0. 000 0. 00
3, 478. 46000 1. 000 3,478. 46
0100 202-04100  ABANDON VELL 1. 000 1. 000
EACH 0. 000 0. 00
1, 133. 52000 1. 000 1,133. 52
0105 202-05150  *SANDBLASTI NG 14, 741. 000 3, 480. 000
SF 0. 000 0. 00
0. 42000 3, 480. 000 1, 461. 60
0110 202-07000  OBLI TERATE OLD ROAD 1. 000 0. 600
LS 0. 000 0. 00

15, 185. 59000 0. 600 9,111. 35
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE I N PLACE) 654, 796. 000 639, 327. 000
cy 3, 251. 000 12, 516. 35
3. 85000 642, 578. 000 2,473, 925. 30
0120 203-01500  BLADI NG 125. 500 125. 500
HOUR 0. 000 0. 00
106. 37000 125. 500 13, 349. 44
0125 203-01510  BACKHCE 62. 500 59. 500
HOUR 0. 000 0.00
106. 37000 59. 500 6, 329. 02
0130 203-01555 DOZI NG ( LANDSCAPI NG) 113. 000 71. 000
HOUR 0. 000 0. 00
110. 61000 71. 000 7, 853. 31
0135 203-01594  COVBI NATI ON LOADER 77.000 75. 000
HOUR 0. 000 0.00
84. 37000 75. 000 6, 327. 75
0140 203-01597  POTHOLI NG 146. 000 133. 000
HOUR 3.500 449.54
128. 44000 136. 500 17, 532. 06
0145 203-02300 *ROCK SCALER 0. 000 0. 000
HOUR 0. 000 0.00
206. 72000 0. 000 0. 00
0150 206-00000  STRUCTURE EXCAVATI ON 6, 419. 000 5, 630. 000
cy 364. 000 3,268.72
8. 98000 5, 994. 000 53, 826. 12
0155 207-00205 TOPSO L 46, 884. 000 18, 578. 000
cy 3, 216. 000 22,962. 24
7. 14000 21, 794. 000 155, 609. 16
0160 207-00305 WETLAND TOPSO L 1, 210. 000 1, 210. 000
cy 0. 000 0. 00
5. 42000 1, 210. 000 6, 558. 20
0165 207-00310  STOCKPI LE WETLAND TOPSO L 1, 210. 000 1, 210. 000
cy 0. 000 0. 00
5. 42000 1, 210. 000 6, 558. 20
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00001  SILT DI KE 0. 000 0. 000
LF 0. 000 0.00
7. 26000 0. 000 0. 00
0175 208-00010 EROCSI ON BALES 1, 469. 000 985. 000
EACH 354. 000 5, 837. 46
16. 49000 1, 339. 000 22,080. 11
0180 208-00020 SILT FENCE 16, 920. 000 16, 389. 000
LF 239. 000 920. 15
3.85000 16, 628. 000 64, 017. 80
0185 208-00030  SEDI MENT BASI N 7. 000 6. 250
EACH 0. 000 0.00
7, 404. 70000 6. 250 46, 279. 38
0190 208-00060 TEMPORARY SLOPE DRAI N 975. 000 930. 000
LF 0. 000 0.00
28. 63000 930. 000 26, 625. 90
0195 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 422.000 143. 000
cy 0. 000 0.00
7. 76000 143. 000 1, 109. 68
0200 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.580
LS 0. 030 296. 89
9, 896. 27000 0. 610 6, 036. 72
0205 209-00100 *WATER ( LANDSCAPI NG) 0. 000 0. 000
MGAL 0. 000 0.00
54. 98000 0. 000 0. 00
0210 210-00001  RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
1, 486. 04000 0. 000 0. 00
0215 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 12. 000 7.000
EACH 0. 000 0.00
274. 90000 7.000 1, 924. 30
0220 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
384. 86000 0. 000 0. 00
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00810  *RESET GROUND SI GN 48. 000 35. 000
EACH 0. 000 0.00
219. 92000 35. 000 7,697. 20
0230 210-00815 *RESET SI GN PANEL 2. 000 0. 000
EACH 0. 000 0. 00
219. 92000 0. 000 0. 00
0235 210-01000 *RESET FENCE 663. 000 90. 000
LF 0. 000 0.00
6. 60000 90. 000 594. 00
0240 210-01011  *RESET GATE 4. 000 3. 000
EACH 0. 000 0. 00
189. 13000 3. 000 567. 39
0245 210-01050 *RESET CHAI N LI NK FENCE 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0250 211-02300 *GROUT TEST SECTI ON 0. 000 0. 000
sy 0. 000 0. 00
16. 49000 0. 000 0. 00
0255 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 200
ACRE 0. 000 0.00
401. 35000 0. 200 80. 27
0260 212-00007  *SEEDI NG ( NATI VE) (HYDRAULI C) 0. 000 0. 000
ACRE 0. 000 0. 00
879. 67000 0. 000 0. 00
0265 212-00015  *SEEDI NG ( FORBS) 9. 000 0. 000
LB 0. 000 0.00
84. 67000 0. 000 0. 00
0270 212-00047 *SO L PREPARATI ON ( SPECI AL) 77. 400 21. 800
ACRE 0. 000 0. 00
838. 98000 21. 800 18, 289. 76
0275 212-00048  *SO L PREPARATI ON ( SPECI AL) 66. 000 0. 000
cy 0. 000 0. 00
41. 78000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00002 *MJULCHI NG (WEED FREE HAY) 92. 900 36. 800
ACRE 0. 000 0. 00
736. 72000 36. 800 27,111. 30
0285 213-00061 *MULCH TACKI FI ER 17, 835. 000 6, 920. 000
LB 0. 000 0. 00
1. 98000 6, 920. 000 13, 701. 60
0290 213-00100 *SO L Bl NDER 0. 000 0. 000
ACRE 0. 000 0. 00
637. 76000 0. 000 0. 00
0295 213-00150 *BONDED FI BER MATRI X 0. 100 0. 100
ACRE 0. 000 0. 00
4, 288. 38000 0. 100 428. 84
0300 213-00700 LANDSCAPE BOULDER 159. 000 69. 000
EACH 0. 000 0. 00
556. 39000 69. 000 38,390.91
0305 214-00215 *DECI DUOUS TREE (1.5 | NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0. 00
104. 46000 0. 000 0.00
0310 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 0. 000 0. 000
EACH 0. 000 0. 00
27. 49000 0. 000 0. 00
0315 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0. 000 0. 000
EACH 0. 000 0. 00
142. 95000 0. 000 0.00
0320 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0. 000 0. 000
EACH 0. 000 0. 00
186. 93000 0. 000 0. 00
0325 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAI NER) 0. 000 0. 000
EACH 0. 000 0. 00
43. 98000 0. 000 0.00
0330 214-01010 *BRUSH LAYER CUTTI NG 150. 000 150. 000
EACH 0. 000 0. 00

2.09000 150. 000 313.50
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-01200  *PLANT ( TUBELI NG 0. 000 0. 000
EACH 0. 000 0.00
4. 40000 0. 000 0. 00
0340 215-00060 *TRANSPLANT TREE (3 TO 6 | NCH) 0. 000 0. 000
EACH 0. 000 0.00
571. 78000 0. 000 0. 00
0345 215-00600  *TRANSPLANT PLUG 2, 568. 000 2, 568. 000
EACH 0. 000 0.00
3.30000 2, 568. 000 8, 474. 40
0350 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 1, 957. 000 0. 000
sy 0. 000 0.00
19. 79000 0. 000 0. 00
0355 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 12, 138. 000 6, 573. 000
5% 0. 000 0.00
2.20000 6, 573. 000 14, 460. 60
0360 217-00000 *HERBI Cl DE TREATMENT 0. 000 0. 000
sy 0. 000 0.00
0. 11000 0. 000 0. 00
0365 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 1, 245. 090 283. 230
TON 0. 000 0.00
13. 54000 283. 230 3, 834.93
0370 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 10, 183. 000 8, 676. 000
cY 1, 337. 000 22,140.72
16. 56000 10, 013. 000 165, 815. 28
0375 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 1, 643. 100 809. 430
TON 124. 820 16, 743. 35
134. 14000 934. 250 125, 320. 30
0380 403-32353  *HOT Bl TUM NOUS PAVEMENT (GRADI NG S) (ASPHALT) (76) (PG 20, 798. 140 7,122. 490
58-22
) TON 5,727.620 261, 924. 06
45. 73000 12, 850. 110 587, 635. 53
0385 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 3, 492. 000 620. 000
GAL 1, 021. 000 1,123.10
1. 10000 1, 641. 000 1, 805. 10
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-00600 *CONCRETE PAVEMENT (6 | NCH) 7.000 0. 000
sy 0. 000 0. 00
33. 89000 0. 000 0. 00
0395 412-01000 *CONCRETE PAVEMENT (10 | NCH) 168, 491. 000 140, 327. 000
5% 19, 450. 000 564, 828. 00
29. 04000 159, 777. 000 4,639, 924. 08
0400 420-00100  GEOTEXTI LE ( ERCSI ON CONTROL) (CLASS A) 17, 303. 000 15, 069. 000
sy 187. 000 349. 69
1. 87000 15, 256. 000 28,528. 72
0405 501-00000  STEEL SHEET PILING (TYPE I) 3, 880. 000 3, 880. 000
SF 0. 000 0. 00
8. 15000 3, 880. 000 31, 622. 00
0410 504-08050  STONE LANDSCAPE WALL 790. 000 0. 000
SF 0. 000 0. 00
21. 99000 0. 000 0. 00
0415 506-00209 R PRAP (9 | NCH) 251. 000 0. 000
oY 0. 000 0. 00
109. 70000 0. 000 0. 00
0420 506-00212 RIPRAP (12 | NCH) 846. 000 596. 000
oY 64. 000 2,952, 32
46. 13000 660. 000 30, 445. 80
0425 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 7.100 0. 000
oY 0. 000 0. 00
818. 26000 0. 000 0. 00
0430 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 1. 080 0. 000
TON 0. 000 0. 00
98. 96000 0. 000 0. 00
0435 601-01050  *CONCRETE CLASS B (WALL) 79. 280 76. 580
oY 0. 000 0. 00
327. 27000 76. 580 25, 062. 34
0440 601-10310  FLY ASH SLURRY 0. 000 0. 000
oy 0. 000 0. 00

161. 09000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 602-00000  *REI NFORCI NG STEEL 2,941, 400 2. 683. 400
LB 0. 000 0.00
0. 41000 2, 683. 400 1, 100. 19

0450 603-10540 54 | NCH CORRUGATED STEEL PI PE 176. 000 176. 000
LF 0. 000 0. 00
49. 04000 176. 000 8,631. 04

0450 MATERI AL ALLOWANCE 541 N CSP 0. 000
LF 0. 000 0. 00
24.17000 0. 000 0.00

0450 MATERI AL ALLOMNCE 541 N CSP 0. 000
LF 0. 000 0. 00
24.17000 0. 000 0. 00

0455 604-00305 INLET TYPE C (5 FQOT) 12. 000 8. 000
EACH 1. 000 1,557.15
1, 557. 15000 9. 000 14,014. 35

0455 MATERI AL ALLOMNCE | NLET TY C 5FT 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00

0455 MATERI AL ALLOWANCE | NLET TY C 5FT 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0.00

0455 MATERI AL ALLOMNCE | NLET TY C 5FT 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00

0455 MATERI AL ALLOWANCE | NLET TY C(5FT) 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0.00

0460 604-00310 I NLET TYPE C (10 FOOQT) 2.000 2.000
EACH 0. 000 0. 00
3, 199. 23000 2.000 6, 398. 46

0460 MATERI AL ALLOWANCE | NLET TY C 10FT 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0.00
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 MATERI AL ALLOWANCE | NLET TY C(10FT) 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0.00
0460 MATERI AL ALLOWANCE | NLET TY C(10FT) 0. 000
EACH 0. 000 0.00
1, 385. 00000 0. 000 0. 00
0465 604-00350 I NLET TYPE C ( SPECI AL) 54. 000 49. 000
EACH 3. 000 7, 580. 52
2,526. 84000 52. 000 131, 395. 68
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0.00
1, 215. 00000 0. 000 0. 00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0. 00
1, 215. 00000 0. 000 0.00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0.00
1, 215. 00000 0. 000 0. 00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0. 00
1, 215. 00000 0. 000 0.00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 8. 000
EACH -3.000 -3, 645. 00
1, 215. 00000 5. 000 6, 075. 00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0. 00
1, 215. 00000 0. 000 0.00
0465 MATERI AL ALLOWANCE | NLET TY C SPECI AL 0. 000
EACH 0. 000 0.00
1, 215. 00000 0. 000 0. 00
0470 604-00505 INLET TYPE D (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00

2,011. 38000 3. 000 6, 034. 14
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 MATERI AL ALLOWANCE | NLET TY D 5FT 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0.00
0470 MATERI AL ALLOWANCE | NLET TY D 5FT 0. 000
EACH 0. 000 0.00
1, 440. 00000 0. 000 0. 00
0475 604-00510 INLET TYPE D (10 FOQT) 6. 000 6. 000
EACH 0. 000 0. 00
4, 933. 54000 6. 000 29, 601. 24
0475 MATERI AL ALLOWANCE | NLET TY D 10FT 0. 000
EACH 0. 000 0.00
2,270. 00000 0. 000 0. 00
0475 MATERI AL ALLOMWANCE TY D 10FT 0. 000
EACH 0. 000 0. 00
2,270. 00000 0. 000 0.00
0475 MATERI AL ALLOWANCE | NLET TY D 10FT 0. 000
EACH 0. 000 0.00
2,270. 00000 0. 000 0. 00
0480 604- 00550 I NLET TYPE D ( SPECI AL) 7.000 7.000
EACH 0. 000 0. 00
4, 493. 71000 7.000 31, 455. 97
0480 MATERI AL ALLOWANCE | NLET TY D SPECI AL 0. 000
EACH 0. 000 0.00
1, 970. 00000 0. 000 0. 00
0480 MATERI AL ALLOWANCE | NLET TY D SPECI AL 0. 000
EACH 0. 000 0. 00
1, 970. 00000 0. 000 0.00
0480 MATERI AL ALLOWANCE | NLET TY D SPECI AL 0. 000
EACH 0. 000 0.00
1, 970. 00000 0. 000 0. 00
0485 604-13005 INLET TYPE 13 (5 FOQT) 3. 000 3. 000
EACH 0. 000 0. 00

3, 614. 04000 3. 000 10, 842.12
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 MATERI AL ALLOWANCE | NLET TY 13 (5FT) 0. 000
EACH 0. 000 0. 00
1, 090. 00000 0. 000 0.00
0485 MATERI AL ALLOWANCE | NLET TY 13 (5FT) 0. 000
EACH 0. 000 0.00
1, 090. 00000 0. 000 0. 00
0485 MATERI AL ALLOWANCE | NLET TY 13 (5FT) 0. 000
EACH 0. 000 0. 00
1, 090. 00000 0. 000 0.00
0490 604-13010 INLET TYPE 13 (10 FOOT) 1. 000 1.000
EACH 0. 000 0.00
4, 383. 75000 1. 000 4,383.75
0495 604-19105 INLET TYPE R L 5 (5 FOQT) 1.000 1. 000
EACH 0. 000 0. 00
4, 933. 54000 1.000 4,933.54
0495 MATERI AL ALLOWANCE TY R L5(5FT) 0. 000
EACH 0. 000 0.00
2, 100. 00000 0. 000 0. 00
0500 604-19110 INLET TYPE R L 5 (10 FQOT) 1.000 1. 000
EACH 0. 000 0. 00
5, 263. 42000 1.000 5, 263. 42
0500 MATERI AL ALLOWANCE TY R L5( 10FT) 0. 000
EACH 0. 000 0.00
2, 440. 00000 0. 000 0. 00
0505 604-19115 INLET TYPE R L 5 (15 FQOOT) 1.000 1. 000
EACH 0. 000 0. 00
6, 033. 13000 1.000 6, 033. 13
0510 604-30010 MANHOLE SLAB BASE (10 FOOT) 16. 000 16. 000
EACH 0. 000 0.00
2, 354. 76000 16. 000 37,676. 16
0510 MATERI AL ALLOWANCE MANHOLE SLABBASE 10FT 0. 000
EACH 0. 000 0. 00

1, 485. 00000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 MATERI AL ALLOWANCE MANHOLE SLABBASE 10FT 0. 000
EACH 0. 000 0. 00
1, 485. 00000 0. 000 0.00
0510 MATERI AL ALLOWANCE MANHOLE SLABBASE 10FT 0. 000
EACH 0. 000 0.00
1, 485. 00000 0. 000 0. 00
0510 MATERI AL ALLOWANCE MANHOLE SLAB BASE 10FT 0. 000
EACH 0. 000 0. 00
1, 485. 00000 0. 000 0.00
0515 604-30015 MANHOLE SLAB BASE (15 FOOT) 6. 000 6. 000
EACH 0. 000 0.00
3, 291. 46000 6. 000 19, 748.76
0515 MATERI AL ALLOWANCE MANHOLE SLABBASE 15FT 0. 000
EACH 0. 000 0. 00
1, 895. 00000 0. 000 0.00
0515 MATERI AL ALLOWANCE MANHOLE SLABBASE 15FT 0. 000
EACH 0. 000 0.00
1, 895. 00000 0. 000 0. 00
0520 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 1. 000
EACH 0. 000 0. 00
6, 211. 53000 1.000 6,211.53
0525 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,832.000 694. 000
LF 0. 000 0.00
17. 15000 694. 000 11,902. 10
0530 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 150. 000 0. 000
LF 0. 000 0. 00
57. 66000 0. 000 0.00
0535 606-01340 *END ANCHORAGE TYPE 3D 5. 000 3. 000
EACH 0. 000 0.00
533. 30000 3. 000 1,599. 90
0540 606-01370 *END ANCHORAGE TYPE 3G 11. 000 5. 000
EACH 0. 000 0. 00

945. 64000 5. 000 4,728. 20
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 606-01380 *END ANCHORAGE TYPE 3H 6. 000 4. 000
EACH 0. 000 0.00
633. 36000 4. 000 2,533. 44
0550 606-01385  *END ANCHORAGE TYPE 3J 4. 000 0. 000
EACH 0. 000 0. 00
758. 71000 0. 000 0. 00
0555 606-01390 *END ANCHORAGE TYPE 3K 6. 000 2.000
EACH 0. 000 0.00
824. 69000 2.000 1, 649. 38
0560 606-01460 *NMEDI AN TERM NAL 2. 000 0. 000
EACH 0. 000 0. 00
3, 529. 67000 0. 000 0. 00
0565 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 15. 000 5. 000
EACH 0. 000 0.00
1, 319. 50000 5. 000 6, 597. 50
0570 607-00000 *LINE POST 9. 000 1. 000
EACH 0. 000 0. 00
49. 48000 1. 000 49. 48
0575 607-00005 *END POST 72. 000 17. 000
EACH 4. 000 404. 64
101. 16000 21. 000 2,124.36
0580 607-00010 *CORNER AND LI NE BRACE PCST 80. 000 52. 000
EACH 7.000 785. 12
112. 16000 59. 000 6, 617. 44
0585 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 17, 254. 000 7,122. 000
LF 1, 736. 000 2,621. 36
1. 51000 8, 858. 000 13, 375. 58
0590 607-11455  *FENCE WOOD 0. 000 0. 000
LF 0. 000 0. 00
38. 49000 0. 000 0. 00
0595 607-11525  *FENCE (PLASTI Q) 8, 240. 000 8, 240. 000
LF 0. 000 0.00
2. 25000 8, 240. 000 18, 540. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0600 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
1. 51000 0. 000 0. 00
0605 607-21300 *FENCE BARRI ER W TH METAL POSTS 1, 787. 000 0. 000
LF 0. 000 0.00
2.22000 0. 000 0. 00
0610 607-52905 *END POST (CHAIN LI NK) 8. 000 8. 000
EACH 0. 000 0.00
241.91000 8. 000 1, 935. 28
0615 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 21. 000 21. 000
EACH 0. 000 0.00
263. 90000 21. 000 5, 541. 90
0620 607-53172  *FENCE CHAIN LINK (72 | NCH) 2,115. 000 2,115. 000
LF 0. 000 0.00
11. 46000 2,115. 000 24, 237.90
0625 607-60600 *SECURITY GATE 0. 000 0. 000
EACH 0. 000 0.00
2, 034. 23000 0. 000 0.00
0630 608-00000 *CONCRETE S| DEWALK 948. 000 624. 000
5% 0. 000 0.00
35. 19000 624. 000 21, 958. 56
0635 608-00010 *CONCRETE CURB RAMP 75. 000 23. 000
Sy 19. 000 2,089.24
109. 96000 42.000 4,618. 32
0640 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 2, 150. 000 641. 000
LF 861. 000 11, 365. 20
13. 20000 1, 502. 000 19, 826. 40
0645 609-24010 *GUTTER TYPE 2 (10 FOOT) 80. 000 0. 000
LF 66. 000 2,540. 34
38. 49000 66. 000 2,540. 34
0650 609-60011 *CURB TYPE 6 (SECTION M 6, 339. 000 0. 000
LF 0. 000 0.00
6. 60000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 658. 000 0. 000
EACH 0. 000 0.00
24.19000 0. 000 0. 00
0660 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 342.000 0. 000
EACH 0. 000 0.00
27. 49000 0. 000 0. 00
0665 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 150. 000 0. 000
EACH 0. 000 0.00
27.49000 0. 000 0. 00
0670 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 18, 002. 000 7, 366. 000
LF 2,273.000 25, 003. 00
11. 00000 9, 639. 000 106, 029. 00
0675 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 924. 000 430. 000
LF 35. 000 962. 15
27.49000 465. 000 12, 782. 85
0680 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
1, 649. 38000 0. 000 0.00
0685 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 25. 000 16. 000
EACH 1. 000 1, 319. 50
1, 319. 50000 17. 000 22, 431. 50
0685 MATERI AL ALLOWANCE LI GHT STD STEEL (40FT) 68. 000
EACH -1.000 -898. 00
898. 00000 67. 000 60, 166. 00
0685 MATERI AL ALLOWANCE LI GHT STD STEEL (ALT) TS 1. 000
EACH -1.000 -943.00
943. 00000 0. 000 0. 00
0685 MATERI AL ALLOWANCE LI GHT STD STEEL (40FT) 0. 000
EACH 0. 000 0.00
898. 00000 0. 000 0. 00
0690 613-40000 *CONCRETE FOUNDATI ON PAD 24. 000 20. 000
EACH 1. 000 769. 71
769. 71000 21. 000 16, 163. 91
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0690 MATERI AL ALLOWANCE CONCRETE FOUNDATI ON PAD 54. 000
EACH -1.000 -244.00
244.00000 53. 000 12,932.00

0690 MATERI AL ALLOMANCE CONCRETE FOUNDATI ON PAD 10. 000
EACH 0. 000 0. 00
244. 00000 10. 000 2, 440. 00

0695 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 28. 000 16. 000
EACH 1. 000 329. 88
329. 88000 17.000 5, 607. 96

0695 MATERI AL ALLOMANCE LUM HP SCDI UM (400W 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0.00

0695 MATERI AL ALLOWANCE LUM HP SCODI UM (400W 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00

0695 MATERI AL ALLOMANCE LUM 400W 65. 000
EACH -1.000 -197.50
197. 50000 64. 000 12, 640.00

0695 MATERI AL ALLOWANCE LUM 400W 7.000
EACH 0. 000 0. 00
197. 50000 7.000 1,382.50

0695 MATERI AL ALLOMANCE LUM 150W 0. 000
EACH 0. 000 0. 00

165. 00000 0. 000 0.00

0695 MATERI AL ALLOWANCE LUM (400W 0. 000
EACH 0. 000 0. 00

197. 50000 0. 000 0. 00

0695 MATERI AL ALLOMNCE LUM HP 400W 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0.00

0700 613-72150 *LUM NAI RE HI GH PRESSURE SCDI UM (WALL TYPE) (150 WATT) 8. 000 4.000
EACH 0. 000 0. 00
1, 539. 42000 4.000 6, 157. 68
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0700 MATERI AL ALLOWANCE LUM 150W 4.000
EACH 0. 000 0. 00
165. 00000 4.000 660. 00
0705 614-00011 *SI GN PANEL (CLASS 1) 905. 650 107. 250
SF 152. 700 3, 105. 92
20. 34000 259. 950 5, 287. 38
0710 614-00012 *SIGN PANEL (CLASS I1) 1, 280. 970 318. 760
SF 284.110 6, 091. 32
21. 44000 602. 870 12,925.53
0715 614-00013 *SI GN PANEL (CLASS 111) 450. 000 119. 000
SF 56. 500 1, 304. 59
23.09000 175. 500 4,052. 30
0720 614-00200 *STEEL SIGN POST (U 2) 217.200 32. 000
LF 0. 000 0. 00
11. 00000 32. 000 352. 00
0725 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 568. 700 50. 200
LF 30. 100 993. 00
32.99000 80. 300 2,649. 10
0730 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 2,264.700 435. 400
LF 471. 800 13, 488.76
28. 59000 907. 200 25, 936. 85
0735 614-70117 *PEDESTRI AN S| GNAL FACE (16) 8. 000 0. 000
EACH 0. 000 0.00
769. 71000 0. 000 0.00
0735 MATERI AL ALLOWANCE TRAF SI G FACE (16) 8. 000
EACH 0. 000 0. 00
545. 00000 8. 000 4, 360. 00
0740 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 20. 000 1.000
EACH 10. 000 8,796.70
879. 67000 11. 000 9, 676. 37
0740 MATERI AL ALLOWANCE TRAF SI G FACE (12-12-12) 18. 000
EACH -10. 000 -6, 750. 00

675. 00000 8. 000 5, 400. 00



CONTI D: C11848
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQIECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 2.000 3,078. 84
1, 539. 42000 2.000 3,078.84
0745 MATERI AL ALLOMANCE TRAF SI G FACE (12-12-12-12-12) 4. 000
EACH -2.000 -2,070. 00
1, 035. 00000 2.000 2,070.00
0750 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 0. 000
EACH 2.000 79,170.18
39, 585. 09000 2.000 79, 170. 18
0750 MATERI AL ALLOWANCE | NTERSECTI ON DETECTI ON SYS 2.000
EACH -2.000 -27,150. 00
13, 575. 00000 0. 000 0. 00
0755 614-72891 * TELEPHONE | NTERCONNECT W RE 775.000 0. 000
LF 0. 000 0. 00
16. 49000 0. 000 0. 00
0760 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 3. 000 0. 800
EACH 3. 000 24,740. 67
8, 246. 89000 3. 800 31,338.18
0760 MATERI AL ALLOMANCE TS LI GHT POLE STEEL 1 MAST 3. 000
EACH -3.000 -11,408.01
3, 802. 67000 0. 000 0. 00
0765 614-82010 *TRAFFI C SI GNAL POLE STEEL (1 MAST ARM 3. 000 0. 400
EACH 3. 000 21, 441. 93
7,147.31000 3. 400 24,300. 85
0765 MATERI AL ALLOMANCE TS POLE STEEL (1 MAST ARM 3. 000
EACH -3.000 -8,931. 00
2,977. 00000 0. 000 0. 00
0770 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
1, 649. 38000 0. 000 0. 00
0770 MATERI AL ALLOMANCE TRAF SI G PED POLE STEEL 1. 000
EACH 0. 000 0. 00
327. 00000 1. 000 327.00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) 2.000 0. 000
EACH 0. 000 0. 00
15, 394. 20000 0. 000 0.00
0775 MATERI AL ALLOMANCE TRAF CONTROLLER TY 170 2.000
EACH 0. 000 0.00
5, 850. 00000 2.000 11, 700. 00
0780 614-87500 *CALL BOX 1.000 0. 000
EACH 0. 000 0. 00
10, 995. 86000 0. 000 0.00
0780 MATERI AL ALLOWANCE CALL BOX 1. 000
EACH 0. 000 0.00
4, 105. 00000 1. 000 4, 105. 00
0785 615-00030 EMBANKMENT PROTECTOR TYPE 3 11. 000 0. 000
EACH 0. 000 0. 00
769. 71000 0. 000 0.00
0785 MATERI AL ALLOWANCE 5. 000
EACH 0. 000 0.00
120. 00000 5. 000 600. 00
0790 615-00050 EMBANKMENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0. 00
1, 319. 50000 0. 000 0.00
0795 616-30018 18 I NCH TRASH GUARD 4.000 2.000
EACH 0. 000 0.00
824. 69000 2.000 1, 649. 38
0800 617-00012 12 I NCH CULVERT PI PE 669. 000 19. 000
LF 0. 000 0. 00
31. 63000 19. 000 600. 97
0800 MATERI AL ALLOWANCE 121 N CULVERT PI PE 41. 000
LF 0. 000 0.00
4.37000 41. 000 179. 17
0800 MATERI AL ALLOWANCE 12| N CULVERT PI PE 158. 000
LF 0. 000 0. 00

4. 37000 158. 000 690. 46



CONTI D C11848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 MATERI AL ALLOWANCE 12| N CULVERT PI PE 0. 000
LF 0. 000 0. 00
4.37000 0. 000 0.00

0800 MATERI AL ALLOMNCE 121 N CULVERT PI PE 50. 000
LF 0. 000 0. 00
4.37000 50. 000 218.50

0800 MATERI AL ALLOWANCE 12 IN CUL PI PE 0. 000
LF 0. 000 0. 00
4.37000 0. 000 0.00

0805 617-00015 15 I NCH CULVERT PI PE 364. 000 239. 000
LF 70. 000 1, 989. 40
28. 42000 309. 000 8,781.78

0805 MATERI AL ALLOWANCE 151 N CSP 0. 000
LF 0. 000 0. 00
5. 42000 0. 000 0.00

0805 MATERI AL ALLOMNCE 151 N CSP 11. 000
LF -11.000 -59.62
5. 42000 0. 000 0. 00

0805 MATERI AL ALLOWANCE 151N CSP 40. 000
LF -40. 000 -216. 80
5. 42000 0. 000 0.00

0805 MATERI AL ALLOMNCE 151 N CSP 40. 000
LF -40. 000 -216. 80
5.42000 0. 000 0. 00

0810 617-00018 18 I NCH CULVERT PI PE 5, 943. 000 5,471. 000
LF 385. 000 12, 970. 65
33. 69000 5, 856. 000 197, 288. 64

0810 MATERI AL ALLOMNCE 18I N CSP 0. 000
LF 0. 000 0. 00
6. 46000 0. 000 0. 00

0810 MATERI AL ALLOWANCE 18I N CSP 233. 000
LF -233. 000 -1,505.18
6. 46000 0. 000 0.00
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 MATERI AL ALLOWANCE 18I N CSP 329. 000
LF -152. 000 -981.92
6. 46000 177. 000 1,143. 42

0810 MATERI AL ALLOMNCE 18I N CSP 0. 000
LF 0. 000 0. 00
6. 46000 0. 000 0. 00

0810 MATERI AL ALLOWANCE 18I N CSP 1. 000
LF 0. 000 0. 00
6. 46000 1. 000 6. 46

0815 617-00024 24 INCH CULVERT Pl PE 5, 648. 000 4, 983. 000
LF 427.000 15, 367. 73
35. 99000 5, 410. 000 194, 705. 90

0815 MATERI AL ALLOWANCE 241 N CSP 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00

0815 MATERI AL ALLOMNCE 241 N CSP 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00

0815 MATERI AL ALLOWANCE 241 N CSP 67. 000
LF -67.000 -572.85
8. 55000 0. 000 0.00

0815 MATERI AL ALLOMNCE 241 N CSP 36. 000
LF -36. 000 -307.80
8. 55000 0. 000 0. 00

0815 MATERI AL ALLOWANCE 241 N CSP 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00

0815 MATERI AL ALLOMNCE 241 N CSP 180. 000
LF -180. 000 -1,539. 00
8. 55000 0. 000 0. 00

0820 617-00030 30 I NCH CULVERT PI PE 177.000 177.000
LF 0. 000 0. 00
38. 84000 177.000 6, 874. 68
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 MATERI AL ALLOWANCE 301 N CSP 0. 000
LF 0. 000 0. 00
10. 63000 0. 000 0.00

0820 MATERI AL ALLOMNCE 301 N CSP 0. 000
LF 0. 000 0. 00
10. 63000 0. 000 0. 00

0820 MATERI AL ALLOWANCE 301 N CULVERT PI PE 11. 000
LF 0. 000 0. 00
10. 63000 11. 000 116. 93

0825 617-00036 36 | NCH CULVERT PI PE 1, 867. 000 1, 867.000
LF 0. 000 0. 00
49. 49000 1, 867.000 92, 397. 83

0825 MATERI AL ALLOWANCE 361 N CSP 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0.00

0825 MATERI AL ALLOMNCE 361 N CSP 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00

0825 MATERI AL ALLOWANCE 361 N CSP 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0.00

0825 MATERI AL ALLOMNCE 361 N CSP 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00

0830 617-00042 42 | NCH CULVERT Pl PE 609. 000 609. 000
LF 0. 000 0.00
61. 39000 609. 000 37, 386. 51

0830 MATERI AL ALLOMNCE 421 N CSP 0. 000
LF 0. 000 0. 00
14. 88000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 42| N CSP 11. 000
LF 0. 000 0. 00
14. 88000 11. 000 163. 68
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 MATERI AL ALLOWANCE 42| N CSP 2.000
LF 0. 000 0. 00
14. 88000 2.000 29.76

0835 617-00048 48 I NCH CULVERT Pl PE 390. 000 390. 000
LF 0. 000 0. 00
69. 80000 390. 000 27,222.00

0835 MATERI AL ALLOWANCE 48I N CSP 0. 000
LF 0. 000 0. 00
17. 17000 0. 000 0.00

0835 MATERI AL ALLOMNCE 481 N CSP 0. 000
LF 0. 000 0. 00
17. 17000 0. 000 0. 00

0840 617-00060 60 | NCH CULVERT PI PE 30. 000 30. 000
LF 0. 000 0. 00
93. 13000 30. 000 2,793.90

0840 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
26. 81000 0. 000 0. 00

0845 617-00078 78 | NCH CULVERT PI PE 182. 000 182. 000
LF 0. 000 0. 00
121. 73000 182. 000 22,154. 86

0845 MATERI AL ALLOMNCE 781 N CSP 0. 000
LF 0. 000 0. 00

34. 70000 0. 000 0.00

0845 MATERI AL ALLOWANCE 78I N CSP 0. 000
LF 0. 000 0. 00
34.70000 0. 000 0.00

0845 MATERI AL ALLOMANCE 78I N CUL PI PE 0. 000
LF 0. 000 0. 00

34. 70000 0. 000 0.00

0845 MATERI AL ALLOWANCE 78I N CUL PI PE 0. 000
LF 0. 000 0. 00
34.70000 0. 000 0.00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 617-00084 84 | NCH CULVERT PI PE 258. 000 258. 000
LF 0. 000 0. 00
126. 90000 258. 000 32,740. 20
0850 MATERI AL ALLOWANCE 841 N CSP 0. 000
LF 0. 000 0.00
37.82000 0. 000 0.00
0850 MATERI AL ALLOWANCE 841 N CSP 0. 000
LF 0. 000 0. 00
37. 82000 0. 000 0.00
0850 MATERI AL ALLOWANCE 841 N CSP 0. 000
LF 0. 000 0.00
37.82000 0. 000 0.00
0855 617-00090 90 | NCH CULVERT PI PE 130. 000 130. 000
LF 0. 000 0. 00
132. 60000 130. 000 17, 238. 00
0855 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
40. 50000 0. 000 0.00
0855 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
40. 50000 0. 000 0.00
0860 621-00450 *DETOUR PAVEMENT 19, 067. 920 19, 067. 920
5% 0. 000 0.00
22. 09000 19, 067. 920 421, 210. 35
0865 625- 00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0.730
LS 0.070 11,387.78
162, 682. 61000 0. 800 130, 146. 09
0870 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
, 500, 000. 00000 1. 000 1, 500, 000. 00
0875 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0.500
LS 0. 000 0. 00

14, 524. 27000 0.500 7,262.14
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0880 627-00005  *EPOXY PAVEMENT MARKI NG 1, 712. 000 1, 072. 000
GAL 82. 000 5, 229. 96
63. 78000 1, 154. 000 73, 602. 12
0885 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 397. 800 370. 800
GAL 0. 000 0. 00
30. 79000 370. 800 11, 416. 93
0890 627-00030  *RAI SED PAVEMENT MARKER ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
3.30000 0. 000 0. 00
0895 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 662. 000 0. 000
LI NE
) SF 637. 000 4,904. 90
7. 70000 637. 000 4,904. 90
0900 629-01002  *SURVEY MONUMENT (TYPE 2) 18. 000 0. 000
EACH 0. 000 0.00
165. 21000 0. 000 0. 00
0905 630-00000 *FLAGG NG 28, 830. 000 23, 294. 500
HOUR 1, 283. 000 32, 447.07
25. 29000 24,577.500 621, 564. 98
0910 630-00002  *TRAFFI C CONTROL SUPERVI SOR 555. 000 402. 000
DAY 22. 000 7,982. 92
362. 86000 424. 000 153, 852. 64
0915 630-00007 *TRAFFI C CONTROL | NSPECTI ON 370. 000 252. 000
DAY 9. 000 989. 64
109. 96000 261. 000 28, 699. 56
0920 630-80001  *FLASH NG BEACON ( PORTABLE) 3.000 2.700
EACH 0. 000 0.00
1, 539. 42000 2.700 4,156. 43
0925 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 17. 000 15. 300
EACH 0. 000 0. 00
329. 88000 15. 300 5, 047. 16
0930 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 161. 000 137. 700
EACH 1. 800 138. 55
76. 97000 139. 500 10, 737. 32
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 126. 000 108. 900
EACH 1.800 257.31
142. 95000 110. 700 15, 824. 57
0940 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 7.000 6. 300
EACH 0. 000 0.00
142. 95000 6. 300 900. 59
0945 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 952. 500 857. 250
SF 0. 000 0. 00
21. 99000 857. 250 18, 850. 93
0950 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 1. 000 0. 900
TYPE
) EACH 0. 000 0.00
1, 539. 42000 0. 900 1,385.48
0955 630-80359 *PORTABLE MESSAGE S| GN PANEL 701. 000 584. 000
DAY 48. 000 3,167. 04
65. 98000 632. 000 41, 699. 36
0960 630-80360 *DRUM CHANNELI ZI NG DEVI CE 415. 000 373.500
EACH 0. 000 0.00
72.57000 373. 500 27,104. 90
0965 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 2.000 1. 800
EACH 0. 000 0. 00
76.97000 1.800 138.55
0970 630-80370 CONCRETE BARRI ER ( TEMPORARY) 6, 230. 000 5, 607. 000
LF 0. 000 0.00
11. 14000 5, 607. 000 62, 461. 98
0975 630-80380 *TRAFFI C CONE 450. 000 270. 000
EACH 0. 000 0. 00
14. 29000 270. 000 3, 858. 30
0980 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 55. 000 49. 500
EACH 0. 000 0.00
32.99000 49. 500 1,633.01
0985 630-80401 *DELI NEATOR (TYPE 1) ( TEMPORARY) 102. 000 91. 800
EACH 0. 000 0. 00

32.99000 91. 800 3, 028. 48
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0990 630-80402  *DELI NEATOR (TYPE I1) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
32. 99000 0. 000 0. 00
0995 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 1. 000 0. 900
EACH 0. 000 0. 00
21, 991. 72000 0. 900 19, 792. 55
1000 630-86800  *TRAFFI C SI GNAL ( TEMPORARY) 0. 000 0. 000
LS 0. 000 0.00
153, 942. 01000 0. 000 0. 00
1000 MATERI AL ALLOMNCE TEMP TRAF SI G POLES HW 73 0. 000
LS 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
1005 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1010 700-70011  F/ A PARTNERI NG 2, 635. 180 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70020 F/ A ON-THE-JOB TRAI NEE 1, 700. 400 1, 700. 400
EACH 0. 000 0.00
1. 00000 1, 700. 400 1, 700. 40
1020 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ASPHALT PAVEMENT 20, 150. 970 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1030 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CONCRETE PAVENENT 244, 413. 180 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70035 F/ A FI RE PROTECTI ON FACI LI TI ES 69, 199. 400 62, 717. 140
FA 0. 000 0.00
1. 00000 62, 717. 140 62, 717. 14
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1040 700-70035 F/ A LANDSCAPE ESTABLI SHVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1045 700-70035 F/ A ROCK STAI NI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1055 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 34, 820. 930 30, 403. 020
FA 0. 000 0. 00
1. 00000 30, 403. 020 30, 403. 02
1060 700-70380 F/ A ERCSI ON CONTROL 61, 984. 730 22, 897. 300
FA 0. 000 0.00
1. 00000 22,897. 300 22,897. 30
1065 700-70392 F/ A WETLAND RESTORATI ON 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1410 607-11300 FENCE CW TWP MCR 01 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
1415 206-00065 STR BKFL (FLOWFILL) MCR 02 REPLACE | TEM 601 FLY ASH 168. 500 155. 500
SLURRY
cy 0. 000 0. 00
110. 00000 155. 500 17, 105. 00
1420 625-00001  CONST SURVEYI NG (HOUR) MCR 03 ADDED SURVEY! NG 342.000 302. 000
HOUR 8. 000 800. 00
100. 00000 310. 000 31, 000. 00
1425 605-00060 6 | N PP UNDERDRAI N MCR # 4 2, 923. 000 2, 923. 000
LF 0. 000 0. 00
18. 05000 2,923. 000 52, 760. 15
1430 605-82200 FRENCH DRAIN MCR # 5 1, 267. 000 1, 267. 000
LF 0. 000 0.00
22. 61000 1, 267. 000 28, 646. 87
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1435 607-11300 FENCE CWTWP MCR # 6 1, 506. 000 855. 000
LF 0. 000 0.00
8. 00000 855. 000 6, 840. 00
1440 700-70035 F/A MCR #7 F/ A ADDED TREE REMOVAL 9, 414. 930 9, 414. 930
F A 0. 000 0.00
1. 00000 9, 414. 930 9, 414. 93
1450 700-70035 F/A MCR # 9 PARCEL 28 DRI VEWAY 54, 163. 550 56, 535. 080
F A 0. 000 0.00
1. 00000 56, 535. 080 56, 535. 08
1455 614-07000 MASK SI GN LEGEND MCR # 10 13. 000 13. 000
EACH 0. 000 0.00
63. 00000 13. 000 819. 00
1465 403-34741  HBP (GR SX) (75) (PG 64-22) MCR # 12 459. 610 459. 610
TON 0. 000 0.00
70. 00000 459. 610 32,172.70
1470 900-00012  ADDED | TEM (FOOT)/ FRENCH DRAI N(4X2) MCR # 13 0. 000 0. 000
LF 0. 000 0.00
16. 96000 0. 000 0. 00
1475 212-00028  SEEDI NG (WETLANDS) MCR # 14 1. 200 1. 200
ACRE 0. 000 0.00
6, 098. 40000 1. 200 7,318.08
1480 900-00001  ADDED | TEM (ACRE)/ MEYER ROW SEEDI NG - MCR # 15 0.910 0.910
ACRE 0. 000 0.00
2, 400. 00000 0.910 2,184. 00
1485 212-00007  SEEDI NG (NATI VE) (HYDRAULI C) REPLACES | TEM REF # 260 79. 500 23. 700
ACRE 0. 000 0.00
516. 80000 23.700 12, 248. 16
1490 700-70035 F/ A CONSTRUCT & RESTORE ACCESS & WORKI NG S| TES FOR 67, 159. 530 70, 030. 270
XCEL ENERGY
F A 0. 000 0.00
1. 00000 70, 030. 270 70, 030. 27
1505 203-00100 MJCK EXCAV MCR # 17/ CMO 20 600. 000 600. 000
cY 0. 000 0.00
7. 70000 600. 000 4, 620. 00
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1510 202-00220 REM ASPHALT MAT MCR # 18 /CMO # 21- REM HBP FROM PEAK 1,911. 000 1,911. 000
NATL BANK PARKI NG LOT
5% 0. 000 0.00
10. 00000 1,911. 000 19, 110. 00
1515 900- 00001  ADDED | TEM (ACRE)/ MCR # 19/ CMO # 22 ADD FAST START 52.900 13. 800
SEED TO PLAN SEED M X
ACRE 0. 000 0. 00
25. 00000 13. 800 345. 00
1520 900- 00007  ADDED | TEM (EACH)/ MCR # 20 HD FENCE POSTS FOR PARCEL 70. 000 70. 000
28 AS PER COURT ORDER
EACH 0. 000 0.00
3. 69000 70. 000 258. 30
1525 208-00005 EROSION LOG MCR # 21/ CMD # 24 500. 000 500. 000
LF 0. 000 0. 00
13. 75000 500. 000 6, 875. 00
1530 900- 00010  ADDED | TEM (HOUR)/ MCR # 22/ CMO # 25 EROSI ON CONTROL 105. 500 105. 500
RAKI NG
HOUR 0. 000 0.00
29. 48000 105. 500 3,110. 14
1535 613-04000 | NST CONDUI T MCR # 23/ CVD # 26 0. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
1540 700-70035 F/ A MCR#24/ CMO#27 FA M SC DRW CONST 26, 339. 230 3, 663. 250
FA 0. 000 0.00
1. 00000 3, 663. 250 3, 663. 25
1545 630-86810 TRAFFIC SI GNAL (TEMP) TEMP TRAFFI C SI GNAL AT PLEASANT 1. 000 0. 900
PARK RD/ HW 73
EACH 0. 000 0. 00
23, 210. 00000 0. 900 20, 889. 00
1550 900- 00022  ADDED | TEM ( SQUARE YARD)/ ADDED COLD WEATHER CONC PAVE 58, 755. 000 58, 755. 000
CURE
5% 0. 000 0.00
0. 39340 58, 755. 000 23,114.22
1565 700-70130 F/ A REPAI R MCR25/ CMO31 COLD WEATHER POTHOLE REPAI R 2,976. 230 2, 647. 950
FA 0. 000 0. 00
1. 00000 2, 647.950 2, 647. 95
1575 900- 00004  ADDED | TEM ( CUBI C YARD)/ 12, 846. 000 12, 846. 000
cy 0. 000 0. 00
5. 27000 12, 846. 000 67, 698. 42
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1580 700-70120 F/ A MAINTAIN FA CLEAN FROZEN MATL FROM TEMP TY 4 18, 733. 550 18, 733. 550
FA 0. 000 0.00
1. 00000 18, 733. 550 18, 733. 55
1590 202-01300 REM END ANCHORAGE 2. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
1595 700-70036 F/ A CMO 037 CONST TEMP RT TURN LANES 10, 551. 100 8, 943. 420
FA 0. 000 0.00
1. 00000 8, 943. 420 8, 943. 42
1600 412-01020 CONC PVMT (10 IN) (FAST TRACK) CMO 038 CONCRETE 2, 556. 000 640. 000
PAVEMENT FOR | NTERSECTI ONS
sy 522. 000 29, 529. 54
56. 57000 1, 162. 000 65, 734. 34
1610 900- 00007  ADDED | TEM (EACH)/ TEMP LUl NAI RE HPS (400W 1. 000 1. 000
EACH 0. 000 0.00
945. 00000 1. 000 945. 00
1615 630-86800 TRAFFIC SI GNAL (TEMP) ORI G BI D | TEM ( REF#1000) 1. 000 1. 000
DELETED.
LS 0. 000 0. 00
115, 456. 51000 1. 000 115, 456. 51
1625 700-70035 F/ A 24" X38 RCP REPLACE 36CSP UNDER CR73 10, 273. 840 10, 273. 840
FA 0. 000 0.00
1. 00000 10, 273. 840 10, 273. 84
1635 607-60116 16 FT GATE 16FT GATE FOR DENVER MTN PARK ENTRANCE 1. 000 1. 000
EACH 0. 000 0. 00
325. 60000 1. 000 325. 60
1640 609-20010 CURB TY 2 B MCR 36/ CO48 CURB TY 2B FOR LOAF & JUG 55. 000 0. 000
ENTRANCE
LF 55. 000 1, 848. 00
33. 60000 55. 000 1, 848. 00
1650 210-00750 RES LI GHT STANDARD CMD 042 13. 000 0. 000
EACH 0. 000 0. 00
562. 18000 0. 000 0. 00
1655 210-00760 RES LUM NAI RE CMD 042 13. 000 0. 000
EACH 0. 000 0.00
78. 69000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1660 900- 00007  ADDED | TEM (EACH)/ CMD 042 RESET CONCRETE FOUNDATI ON 16. 000 0. 000
PAD
EACH 0. 000 0.00
1, 311. 29000 0. 000 0. 00
1665 900- 00007  ADDED | TEM ( EACH)/ CMD 042 TRANSPORT LI GHT STANDARDS 60. 000 0. 000
EACH 0. 000 0.00
383. 55000 0. 000 0. 00
1670 900- 00007  ADDED | TEM (EACH)/ CMO 042 TRANSPORT CONCRETE 60. 000 0. 000
FOUNDATI ON PADS
EACH 0. 000 0.00
117. 63000 0. 000 0. 00
1675 900- 00007  ADDED | TEM (EACH)/ CMD 042 FURNI SH LUM NARES TO CDOT 48. 000 0. 000
EACH 0. 000 0.00
311. 69000 0. 000 0. 00
1685 607-60600 SECURI TY GATE CMO 051- PLAN SEC GATE WAS 46FT SI NGLE 1. 000 0. 000
CL. REVSIED TO DBL
EACH 0. 000 0.00
7, 243. 68000 0. 000 0. 00
1690 209-00100 WATER ( LANDSCAPI NG) ADDED COST TO HAUL WATER FROM NEW 117. 500 0. 000
SOURCE.
MGAL 0. 000 0.00
14. 49000 0. 000 0. 00
1695 700-70035 F/ A REGRADE PARCEL 51 PARKI NG AREA 12, 036. 890 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1700 700-70035 F/A MCR 042/ CMO 054 FA BERM @ MEYER PKWY FOR GLARE 929. 870 0. 000
SCREEN
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1705 700-70035 F/A FA HAND DI G GR POSTS 528. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1710 700-70035 F/A FA MOD | NLET & GUARDRAI L APPROACH AT WOLFF Pl ER 4,103.810 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1715 210-01200 RES END ANCHORAGE RESET SRT AT KEN GULCH RD AND 2.000 0. 000
CONI FER RD
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1720 700-70035 F/ A REPAI R CRACK | N ABUT/ WW NOTCH PLEAANT PARK STR 2,125.110 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1725 412-14000 SAW NG AND SEALI NG JO NTS (REPAIR JO NTS AS ORDERED) 2, 196. 000 0. 000
LF 0. 000 0. 00
1. 65000 0. 000 0. 00
1730 700-70050 F/ A REMOVAL REMOVAL OF CONC SI DEWALK AT ENTRANCE TO 781. 000 0. 000
VEST JEFF ELEM SCHOL
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1735 700-70035 F/ A MODI FY MEDI AN | NLETS AS DI RECTED BY ENG NEER 6, 497. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1745 700-70035  F/ A DI SI NCENTI VE PAYMENT FOR PAVEMENT SMOOTHNESS -18, 666. 670 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1750 900- 00006  ADDED | TEM (DOLLAR)/ MCR 052/ CO064 AGGREGATE 0. 000 0. 000
I NDUSTRI ES LI EN
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1755 700-70035 F/ A MCR 053/ CO 065 FA STORM DAMAGE REPAI R 8, 470. 760 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1760 700-70035 F/ A MCR 054/ CO 066 FA JUNCTI ON BOXES 556. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1765 700-70035 F/ A MCR 055/ CO 067 FA CALL BOX 383. 850 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1770 700-70035 F/ A MCR 056/ CO 068 FA SURFACE MOUNT CONDUI T 1, 444. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1775 900- 00001  ADDED | TEM (ACRE)/ CMO 069 ACCEPTANCE & PRI CE -16. 500 0. 000
REDUCTI ON OF SEEDI NG( NATI VE) ( HYD)
ACRE 0. 000 0.00
170. 00000 0. 000 0. 00

CAT NO0300

1070 206-00000

1075 206-00100

1080 206-00360

1085 504-04410

1090 514-00200

1095 601-01050

1100 601-03050

1105 601-40301

1106 601-40301

RETAI NI NG WALLS

STRUCTURE EXCAVATI ON

STRUCTURE BACKFI LL (CLASS 1)

* MECHANI CAL REI NFORCEMENT CF SO L

*BLOCK FACI NG

PEDESTRI AN RAI LI NG ( STEEL)

*CONCRETE CLASS B (WALL)

CONCRETE CLASS D (WALL)

*STRUCTURAL CONCRETE COATI NG

STRUCT CONC COATI NG A100 ACRYLI C LATEX MULTI - COLOR

COATI NG

CAT 0200
16, 607. 000

Cy
8. 98000
24,226. 000

Cy
16. 51000
6, 687. 000

Cy
21.12000
12, 082. 000

SF
7. 48000
261. 000

LF
58. 79000
2,489. 100

Cy
327. 27000
104. 000

Cy
418. 83000
0. 000

SF
0. 69000
17, 820. 000

SF
2. 34000

16, 607. 000
0. 000
16, 607. 000

24,226. 000
0. 000
24,226.000

6, 687. 000
0. 000
6, 687. 000

11, 798. 000
284. 000
12, 082. 000

0. 000
0. 000
0. 000

2,489. 100
0. 000
2,489.100

104. 000
0. 000
104. 000

0. 000
0. 000
0. 000

12, 774. 000
5, 046. 000
17, 820. 000

CURRENT AMT $17, 498, 743.17 $ 1, 203, 049. 28 $14, 903, 640. 45

0.00
149, 130. 86

0.00
399, 971. 26

0.00
141, 229. 44

2,124.32
90, 373. 36

0.00
0.00

0.00
814, 607.76

0.00
43, 558. 32

0.00
0.00

11, 807. 64
41, 698. 80
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO300 RETAI NI NG WALLS
1107 900-00021  ADDED | TEM ( SQUARE FOOT)/ HB 150 S| LOXANE SEALER 17, 820. 000 12, 774. 000
(CHLORI DE | NTRUSI ON PROHI BI TOR)
SF 5, 046. 000 1,513. 80
0. 30000 17, 820. 000 5, 346. 00
1110 602- 00000  *REI NFORCI NG STEEL 366, 796. 000 366, 796. 000
LB 0. 000 0. 00
0. 41000 366, 796. 000 150, 386. 36
1115 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 13, 557. 000 13, 557. 000
LB 0. 000 0.00
0. 51000 13, 557. 000 6, 914. 07
1120 605-83000  GEOCOMPOSI TE DRAI N 1, 346. 000 1, 346. 000
sy 0. 000 0. 00
3. 97000 1, 346. 000 5, 343. 62
1125 606-10700 BRI DGE RAIL TYPE 7 518. 000 518. 000
LF 0. 000 0.00
45. 58000 518. 000 23, 610. 44
1130 607-53173  *FENCE CHAIN LI NK (SPECIAL) (72 | NCH) 837. 000 837. 000
LF 0. 000 0. 00
26. 23000 837. 000 21,954, 51
1630 700-70035 F/ A ADDED BLOCKS FOR DRAI NAGE DESI GN CORRECTI ON 4,904. 350 4,904. 350
FA 0. 000 0.00
1. 00000 4,904. 350 4,904. 35
1740 700-70035 F/ A MCR#050/ CMO#062 FA PEDESTRI AN RAI L EMBEDS 3, 018. 890 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,917,392.23% 15,445.76 $ 1, 899, 029. 15
CAT NO0301 STRUCTURE #F-15-DJ
1135 206- 00000  STRUCTURE EXCAVATI ON 3, 796. 000 3, 796. 000
cy 0. 000 0. 00
8. 98000 3, 796. 000 34, 088. 08
1140 206- 00100  STRUCTURE BACKFI LL ( CLASS 1) 4,749. 000 4,749. 000
cy 0. 000 0. 00
16. 51000 4,749. 000 78, 405. 99
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PCN: 11848-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE #F-15-DJ
1145 206-00360  *NMECHANI CAL REI NFORCEMENT OF SO L 3, 026. 000 3, 026. 000
cy 0. 000 0. 00
21. 12000 3, 026. 000 63, 909. 12
1150 512-00101  BEARI NG DEVI CE (TYPE I) 114. 000 114. 000
EACH 0. 000 0. 00
149. 96000 114. 000 17, 095. 44
1155 601-01040 CONCRETE CLASS B (BRI DGE) 781. 000 781. 040
cy 0. 000 0. 00
249. 73000 781. 040 195, 049. 12
1160 601-03040 CONCRETE CLASS D (BRI DGE) 139. 000 139. 000
cy 0. 000 0. 00
307. 67000 139. 000 42,766. 13
1165 601-40301  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
0. 69000 0. 000 0. 00
1166 601-40401  STRUCT CONC STAIN H&C SI LI CONE ACRYLI C SEALER ( STAIN) 12, 421. 000 12, 421. 000
SF 0. 000 0. 00
1. 92000 12, 421. 000 23, 848. 32
1167 900-00021  ADDED | TEM ( SQUARE FOOT)/ HB 150 S| LOXANE SEALER 3, 000. 000 3, 000. 000
(CHLORI DE | NTRUSI ON PROHI BI TOR)
SF 0. 000 0.00
0. 30000 3, 000. 000 900. 00
1170 602- 00000  *REI NFORCI NG STEEL 181, 042. 000 181, 042. 000
LB 0. 000 0. 00
0. 41000 181, 042. 000 74,227.22
1175 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 2, 790. 000 2, 790. 000
LB 0. 000 0.00
0. 51000 2, 790. 000 1,422.90
1180 606-11030 BRI DGE RAIL TYPE 10M 110. 000 110. 000
LF 0. 000 0. 00
85. 05000 110. 000 9, 355. 50
1180 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE #F- 15-DJ
1185 613-00200 *2 | NCH ELECTRI CAL CONDUI T 165. 000 165. 000
LF 0. 000 0.00
13. 20000 165. 000 2,178.00
1190 618-01992 PRESTRESSED CONCRETE BOX ( DEPTH LESS THAN 32 | NCHES) 6, 034. 000 6, 034. 000
SF 0. 000 0.00
26. 26000 6, 034. 000 158, 452. 84
1190 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0.00
20. 12000 0. 000 0. 00
1190 MATERI AL ALLOWANCE G RDERS F- 15-DJ KEN GULCH 0. 000
SF 0. 000 0.00
20. 12000 0. 000 0. 00
1605 900-00014  ADDED | TEM (LUMP SUM)/ EXTRA CRANE MOB FOR STR F- 15-DJ 1. 000 1. 000
LS 0. 000 0.00
2, 060. 00000 1. 000 2, 060. 00
CAT 0301  CURRENT AMI $  703,748.67$ 0.00% 703, 758. 66
CAT NO0302 STRUCTURE #F- 15- DI
1195 206-00000 STRUCTURE EXCAVATI ON 7,607. 000 7, 607. 000
cy 0. 000 0.00
8. 98000 7,607. 000 68, 310. 86
1200 206-00100 STRUCTURE BACKFI LL (CLASS 1) 3, 392. 000 3, 392. 000
cY 0. 000 0.00
16. 51000 3, 392. 000 56, 001. 92
1205 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 3,092. 000 3, 092. 000
cy 0. 000 0.00
21.12000 3, 092. 000 65, 303. 04
1210 512-00101  BEARI NG DEVI CE (TYPE 1) 108. 000 108. 000
EACH 0. 000 0.00
149. 96000 108. 000 16, 195. 68
1215 601-01040 CONCRETE CLASS B ( BRI DGE) 749. 000 749. 000
cY 0. 000 0.00
249. 73000 749. 000 187, 047. 77
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE #F- 15- DI
1220 601-03040 CONCRETE CLASS D (BRI DGE) 155. 000 155. 000
cY 0. 000 0.00
307. 67000 155. 000 47, 688. 85
1225 601-40301  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
0. 69000 0. 000 0. 00
1226 601-40401  STRUCT CONC STAIN H&C SI LI CONE ACRYLI C SEALER ( STAI N) 12, 595. 000 12, 595. 000
SF 0. 000 0.00
1. 92000 12, 595. 000 24,182. 40
1227 900-00021  ADDED | TEM ( SQUARE FOOT)/ HB 150 S| LOXANE SEALER 3, 000. 000 3, 000. 000
(CHLORI DE | NTRUSI ON PROHI BI TOR)
SF 0. 000 0.00
0. 30000 3, 000. 000 900. 00
1230 602-00000  *REI NFORCI NG STEEL 180, 702. 000 180, 702. 000
LB 0. 000 0.00
0. 41000 180, 702. 000 74, 087. 82
1235 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 2, 746. 000 2, 746. 000
LB 0. 000 0.00
0.51000 2, 746. 000 1, 400. 46
1240 606-11030 BRI DGE RAIL TYPE 10M 122. 000 122. 000
LF 0. 000 0.00
85. 05000 122. 000 10, 376. 10
1240 MATERI AL ALLOWANCE F-15-DI BRI DGE RAIL TY 10 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
1245 613-00200 *2 | NCH ELECTRI CAL CONDUI T 156. 000 156. 000
LF 0. 000 0.00
13. 20000 156. 000 2, 059. 20
1250 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 6, 462. 000 6, 462. 000
SF 0. 000 0.00
25. 99000 6, 462. 000 167, 947. 38
1250 MATERI AL ALLOWANCE PRESTRESSED CONC BOX Gl RDER F- 15- DJ 0. 000
SF 0. 000 0.00
20. 09000 0. 000 0. 00
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE #F-15- Dl

1250 MATERI AL ALLOMANCE PRESTRESSED CONC BOX 0. 000
SF 0. 000 0. 00
20. 12001 0. 000 0.00
1250 MATERI AL ALLOMANCE G RDERS F-15- DI PLEASANT PARK 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0.00
1460 206- 00050 STR BKFL (SPEC) (1-1/2IN ROCK) MCR # 11 2, 557. 000 2,423. 000
CcY 0. 000 0. 00
30. 19000 2,423. 000 73, 150. 37
1585 420- 00300 GEOTEXTI LE ( REI NFORCEMENT) MCR 28/ CMO 35 ADDED 878. 000 878. 000
GEOTEXTI LE FOR MECH SO L REI NF
5% 0. 000 0. 00
2.40000 878. 000 2,107. 20
1620 601-40210 CONC FINI'SH (SPEC) CLASS 2 RUB FI NI SH ON ABUT WALLS 14,237. 000 14, 237. 000
STR DG, DH & DI
SF 0. 000 0. 00
0. 15000 14, 237. 000 2,135.55
CAT 0302 CURRENT AMI $  802,940.06$ 0.00% 798, 894.60
CAT NO0303 STRUCTURE #F-15- DH
1255 206- 00000 STRUCTURE EXCAVATI ON 474.000 474.000
cY 0. 000 0. 00
8. 98000 474.000 4, 256. 52
1260 206-00100 STRUCTURE BACKFI LL (CLASS 1) 536. 000 590. 000
CcY 0. 000 0. 00
16. 51000 590. 000 9, 740. 90
1265 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 80. 000 80. 000
cY 0. 000 0. 00
384. 81000 80. 000 30, 784. 80
1270 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 1, 185. 000 1,185. 000
CcY 0. 000 0. 00
21. 12000 1, 185. 000 25,027. 20
1275 512-00101 BEARI NG DEVI CE (TYPE I) 32. 000 32. 000
EACH 0. 000 0. 00

149. 96000 32. 000 4,798.72
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE #F- 15- DH

1280 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 108. 000 108. 000
LF 0. 000 0. 00
136. 14000 108. 000 14,703.12
1285 601-01040 CONCRETE CLASS B ( BRI DGE) 422.000 422.000
cY 0. 000 0.00
249. 73000 422. 000 105, 386. 06
1290 601-03040 CONCRETE CLASS D (BRI DGE) 532. 900 590. 700
Cy -70.000 -21,536. 90
307. 67000 520. 700 160, 203. 77
1295 601-40301 * STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
0. 69000 0. 000 0.00
1296 601-40401 STRUCT CONC STAIN H&C SI LI CONE ACRYLI C SEALER (STAIN) 9, 211. 000 0. 000
SF 7,971. 000 15, 304. 32
1. 92000 7,971. 000 15, 304. 32
1297 900- 00021 ADDED | TEM (SQUARE FOOT)/ HB 150 SI LOXANE SEALER 3, 100. 000 0. 000
(CHLORI DE | NTRUSI ON PRCHI BI TOR)
SF 1, 860. 000 558. 00
0. 30000 1, 860. 000 558. 00
1298 601-40301 STRUCT CONC COATI NG ( LATEX) F-15-DH ABUTS & PI ER 4, 259. 000 0. 000
CHANGED FROM STAIN TO LATEX
SF 4, 259. 000 9, 966. 06
2. 34000 4, 259. 000 9, 966. 06
1300 602-00000 * REI NFORCI NG STEEL 85, 952. 000 85, 952. 000
LB 0. 000 0.00
0. 41000 85, 952. 000 35, 240. 32
1305 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 95, 973. 000 95, 973. 000
LB 0. 000 0. 00
0.51000 95, 973. 000 48, 946. 23
1310 606-10700 BRI DGE RAIL TYPE 7 453. 000 453. 000
LF 0. 000 0.00
45. 58000 453. 000 20, 647.74
1315 607-53137 *FENCE CHAIN LI NK (SPECIAL) (36 | NCH) 223.000 197. 000
LF 26. 000 747.50

28. 75000 223.000 6,411. 25
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE #F- 15- DH

1320 607-53197 *FENCE CHAIN LI NK (SPECIAL) (96 | NCH) 227.000 197. 000
LF 30. 000 871.50
29. 05000 227.000 6, 594. 35
1325 613-00200 *2 I NCH ELECTRI CAL CONDUI T 38. 000 38. 000
LF 0. 000 0. 00
13. 20000 38. 000 501. 60
1330 618-00142 PRESTRESSED CONCRETE | (BT42) 1, 553. 000 1, 553. 000
LF 0. 000 0. 00
99. 17000 1, 553. 000 154, 011.01
1330 MATERI AL ALLOMANCE F- 15- DH G RDERS 0. 000
LF 0. 000 0. 00
76. 06700 0. 000 0. 00
1330 MATERI AL ALLOMANCE F- 15- DH Gl RDERS 0. 000
LF 0. 000 0. 00
76. 07000 0. 000 0. 00
1445 518-01250 BR EXPAN COVER PLATE MCR # 8 18. 500 0. 000
LF 0. 000 0. 00
75. 70000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 660, 097.25 % 5,910.48% 653,081.97

CAT NO0304 STRUCTURE #F- 15- DG

1335 206- 00000 STRUCTURE EXCAVATI ON 1,977.000 1,977.000
(14 0. 000 0. 00
8. 98000 1,977.000 17, 753. 46
1340 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2,189. 000 2,189. 000
CcY 0. 000 0. 00
16. 51000 2,189. 000 36, 140. 39
1345 206- 00360 *MECHANI CAL REI NFORCEMENT OF SO L 3,512. 000 3,512. 000
(14 0. 000 0. 00
21. 12000 3,512. 000 74,173. 44
1350 512-00101 BEARI NG DEVI CE (TYPE I) 114. 000 114. 000
EACH 0. 000 0. 00

149. 96000 114. 000 17,095. 44
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PCN: 11848- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: NH 2854- 068 ESTI MATE NO 0023 09: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0304 STRUCTURE #F- 15- DG
1355 601-01040 CONCRETE CLASS B ( BRI DGE) 892. 000 892. 000
cY 0. 000 0.00
249. 73000 892. 000 222,759.16
1360 601-03040 CONCRETE CLASS D ( BRI DGE) 184. 000 184. 000
cy 0. 000 0.00
307. 67000 184. 000 56, 611. 28
1365 601-40301  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
0. 69000 0. 000 0. 00
1366 601-40401  STRUCT CONC STAIN H&C SI LI CONE ACRYLI C SEALER ( STAI N) 14, 771. 000 14, 771. 000
SF 0. 000 0.00
1. 92000 14, 771. 000 28, 360. 32
1367 900-00021  ADDED | TEM ( SQUARE FOOT)/ HB 150 SI LOXANE SEALER 3, 000. 000 3, 000. 000
(CHLORI DE | NTRUSI ON PROHI BI TOR)
SF 0. 000 0.00
0. 30000 3, 000. 000 900. 00
1370 602-00000  *REI NFORCI NG STEEL 185, 710. 000 185, 710. 000
LB 0. 000 0.00
0. 41000 185, 710. 000 76, 141. 10
1375 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 5, 726. 000 5, 726. 000
LB 0. 000 0.00
0.51000 5, 726. 000 2,920. 26
1380 606-11030 BRI DGE RAIL TYPE 10M 150. 000 150. 000
LF 0. 000 0.00
85. 05000 150. 000 12, 757. 50
1380 MATERI AL ALLOWANCE BRI DGE RAIL TY 10 F-15-DI 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
1385 613-00200 *2 | NCH ELECTRI CAL CONDUI T 167. 000 167. 000
LF 0. 000 0.00
13. 20000 167. 000 2, 204. 40
1390 618-01994 PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 8, 328. 000 8, 328. 000
SF 0. 000 0.00
25. 99000 8, 328. 000 216, 444. 72
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PCN: 11848- Bl D ESTI MATE RUN
PRQJECT: NH 2854- 068 ESTI MATE NO. 0023
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE #F- 15- DG

1390 MATERI AL ALLOWANCE PRESTRESSED CONC BOX G RDER F- 15- DG 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0.00
1390 MATERI AL ALLOWANCE PRESTRESSED CONC BOX G RDER F- 15- DG 0. 000
SF 0. 000 0.00
20. 12000 0. 000 0.00
1495 900- 00014 ADDED | TEM (LUMP SUM/ MCR # 16 - XTRA MOB OF CRANE 1.000 1. 000
LS 0. 000 0. 00
1, 240. 00000 1.000 1, 240. 00
1570 700-70131 F/ A MODI FY MCR26/ CMO32 MODI FY F- 15- DG STAGE 2 W NGS 6, 765. 560 6, 765. 560
FOR MSE CONNECTI ON
F A 0. 000 0.00
1. 00000 6, 765. 560 6, 765. 56
CAT 0304 CURRENT AMI $  772,267.03$ 0.00$ 772,267.03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1395 620- 00005 FI ELD OFFI CE ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
73, 738. 22000 1. 000 73,738. 22
1400 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
28, 335. 77000 1. 000 28, 335. 77
1405 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
3, 958. 51000 2.000 7,917.02
CAT 0400 CURRENT AMI  $ 109,991.01 % 0.00% 109,991.01

PRQJECT TOTAL CURRENT AMI $22,465,179.42$ 1,224, 405.52 $19, 840, 662. 87



